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Decision

BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

In the Matter of the Application of
SOUTHERN CALIFORNIA EDISON
COMPANY (U338E) for a Certificate Application 09-09-022
of Public Convenience and Necessity
for the Alberhill System Project.

ORDER EXTENDING STATUTORY DEADLINE

Summary

Public Utilities Code Section 1701.5, as written at the time that this
application was filed, provided that ratesetting proceedings shall be resolved
within 18 months of the date the scoping memo is issued, unless the scoping
memo sets a later date.! The Commission may also, upon making a written
determination that the deadline cannot be met, including findings as to the
reason, issue an order extending the deadline.

In this case, the scoping memo issued on June 19, 2017, which established a
statutory deadline of December 19, 2018, by which to resolve the matter. Within
this deadline, the Commission prepared an Environmental Impact Report,
conducted evidentiary hearing, took briefing and oral argument on the matter,

and issued Decision (D.) 18-08-026 on August 23, 2018, taking no action on the

1 The statute was amended in 2016 by Senate Bill 215, effective January 1, 2017, to provide for
the deadline to run from the date that the proceeding is initiated.
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application at that time (Ordering Paragraph 3) and directing Southern
California Edison Company (SCE) to supplement the record with additional
analyses of alternatives which may serve the needs of the Valley South system
(Ordering Paragraph 4.)

As the December 19, 2018, deadline approached, SCE had not yet provided
a supplement to the record. The Commission issued D.18-12-026 extending the
deadline to December 19, 2019, to accommodate review, adjudication and
resolution of SCE’s application based on such supplement.

As of this date, SCE has still not provided a supplement to the record.
Again, we anticipate that when it does, parties will require the opportunity to
respond to SCE’s showing; this may require additional evidentiary hearing and
briefing. Time is also required to allow the Commission to comply with the
requirements of Pub. Util. Code Section 311(d) regarding public review and
comment on proposed decisions. These actions cannot be completed by the
December 19, 2019, deadline.

We estimate that we require an additional 12 months to receive and

consider SCE’s supplemental showing and to resolve this matter.

1. Waiver of Comments on Proposed Decision
Under Rule 14.6(c)(4) of the Commission’s Rules of Practice and

Procedure, the Commission may reduce or waive the period for public review
and comment of decisions extending the deadline for resolving ratesetting
proceedings. We waive the period for public review and comment pursuant to

this rule.
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2. Assignment of Proceeding

Martha Guzman Aceves is the assigned Commissioner and Hallie Yacknin
is the assigned Administrative Law Judge and presiding officer in this

proceeding.

Finding of Fact

The Commission requires an additional 12 months beyond the
December 19, 2019, statutory deadline to receive and consider SCE’s

supplemental showing and to resolve this matter.

Conclusions of Law

1. The statutory deadline should be extended by an additional 12 months to
December 19, 2020.
2. The comment period on this decision should be waived pursuant to
Rule 14.6(c)(4).
IT IS ORDERED THAT:
1. The statutory deadline is extended by an additional 12 months to
December 19, 2020.
2. The comment period on this decision is waived pursuant to Rule 14.6(c)(4).
This order is effective today.

Dated , at San Francisco, California.




